

Communication

Date	02 July 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	All Team Members	Discuss daily tasks and project progress.
2	Progress Update	Weekly	Google Meet	Team Members & Guide	Review completed work and plan next activities.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Development Team	Resolve technical issues and implementation challenges.
4	Stakeholder Review	Weekly	Google Meet	Team, Guide & Faculty	Collect feedback and validate project progress.
5	Final Demo Rehearsal	Once	Classroom / Google Meet	All Team Members	Practice the final project presentation and demonstration.
6	Documentation Review	Before Submission	Google Docs / Microsoft Word	All Team Members	Review and finalize project documentation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules.	Fixed regular meeting times and shared updates through WhatsApp.
2	Delays in integrating the machine learning model with the web application.	Divided tasks among team members and conducted frequent code reviews.
3	Managing documentation and version updates.	Used a shared Google Drive folder and GitHub for version control and collaboration.